

23 1953

25X1A9a

CONTRACTOR'S LATEST WORK SCHEDULE AND NEED TO EXPEDITE CONSTRUCTION HAVE BEEN UNDER SERIOUS STUDY HERE. AFTER REVIEW ALL FACTORS, IT HAD BEEN DECIDED TO REQUIRE CONTRACTOR TO COMPLETE SOME SPACE FOR OUR EARLIEST OCCUPANCY IN PREFERENCE TO TYPE ARRANGEMENT PRESENTED IN PARA 25X1A BAKER TWO OF [REDACTED] NINETEEN DECEMBER PROGRESS REPORT. LATTER ARRANGEMENT HAS THE SERIOUS DISADVANTAGE OF REMOVING CONTRACTOR'S RESPONSIBILITY TO MEET DEADLINES SINCE HE CAN ALWAYS CLAIM [REDACTED] STATSPEC PERSONNEL ARE HAMPERING HIS OPERATIONS. REPRESENTATIVE OF CONTRACTING OFFICER WILL TRAVEL TO SITE EARLY NEXT WEEK TO MEET WITH YOU AND CONTRACTOR CONCERNING ENTIRE MATTER OF DELAY AND POSSIBLY TO ARRANGE EARLIEST POSSIBLE FULL COMPLETION MAIN RADIO ROOM OR SEVERAL OTHER APPROPRIATE ROOMS TO ALLOW [REDACTED] ENGINEERS FULL OPPORTUNITY TO WORK ON SOME IMPORTANT PART OF INSTALLATION REQUIRED FOR ACTIVATION. STATSPEC  
23/1725Z

EU 1750Z